

Planning and Construction Report

County	Project Number	Facility	Planning/ Construction	Architect of Record	Consulting Architect	Number of Beds	Month	Year
ANGELINA	569	Angelina County Jail Expansion	C	DRG	W. Gondeck	225		
ARANSAS	553	Aransas County Courthouse Holding	C	PGAL		0		
BELL	540	Bell County Loop Jail Facility	C	MRB Group	Tanya Reed			
BEXAR		Bexar Adult Detention Center Phase 1A System Upgrades	C	Munoz/ DRG				
BEXAR		ADC Kitchen Upgrades	C	DRG	W. Gondeck			
BEXAR	451	Work Release	C	Chesney Morales Partners, Inc.	DRG	140		
BOWIE	616	FNA Request	P					
BRAZOS		Brazos County- Kitchen Addition	C	TreanorHL				
BURNET	620	Burnet County Visitation Addition	SD	Burns	K.Burns	0		
BURNET	624	Burnet County Jail Visitaion Renovations	C	Burns	K. Burns			2025
CHAMBERS	560	Chambers County Justice Center	C	HOK	Curt Parde	336		
CHEROKEE	597	FNA Request	P					
COLLIN	524	Collin County ADF- Phase I Addition	C	BSW	C. Goodman			
COLLIN	558	Collin County Medical/Mental Addition	C	BSW Architects	C. Goodman			
DEAF SMITH	565	Deaf Smith County Courthouse Renovations	C	Burns Architects	K. Burns			
DELTA	625	FNA Request	P					

SD = Schematic Design Documents

DD = Design Development Documents

CD = Construction Documents

C = Under Construction

P = Planning

County	Project Number	Facility	Planning/ Construction	Architect of Record	Consulting Architect	Number of Beds	Month	Year
EL PASO	590	El Paso County Detention Facility	C	MNK Architects				
FORT BEND	614	Fort Bend County 1st Floor Courtroom	CD	PGAL	P. Bonnett	0		2024
GRAYSON	601	Grayson County Jail Additions	C	BSW	C. Goodman			
GRIMES	619	FNA Request	P					
GUADALUPE	599	FNA Request	P					
HALE	613	Hale County Jail	DD	DRG	W. Gondeck	200		
JEFFERSON	603	Jefferson County CC Intake Kitchen Visit Release Building Renovations	CD	Burns	K.Burns	0		
JEFFERSON	594	Jefferson County Correctional Center - Building A & C	C	Burns	K. Burns	52		
JIM WELLS	622	FNA Request	P			0		
KARNES	621	FNA Request	P			0		2025
MADISON	589	FNA Request	P					
MARION	592	FNA Request	P					
MCLENNAN	615	Mclennan County Jail Remodel	CD	BSW	C.Goodman	384		2024
MIDLAND	576	Midland County Detention Center	C	Burns	K. Burns			
MONTGOMERY	618	FNA Request	P			0		2025
NAVARRO	612	FNA Request	P					
PARKER	595	Parker County Jail - Cell Modifications	CD	GSBS				
PARKER	609	FNA Request	P					

SD = Schematic Design Documents
C = Under Construction

DD = Design Development Documents

CD = Construction Documents
P = Planning

County	Project Number	Facility	Planning/ Construction	Architect of Record	Consulting Architect	Number of Beds	Month	Year
POTTER	578	Potter County Detention Center - Intake/Booking Renovations	C	Burns Architect	K. Burns	0		
POTTER	593	FNA Request	P					
ROCKWALL	585	Rockwall County Courthouse - 3rd Floor Holding Cells	C	HDR	H. Tally			
RUNNELS	623	FNA Request	P			0		
SABINE	628	FNA Request	P					
SAN PATRICIO	581	FNA Request	P					
SAN PATRICIO	554	San Patricio Courthouse Annex	CD	DLR Group	A. Pottorff	0		
SMITH	587	Smith County Courthouse	C	Fitzpatrick Architects	Brandy Ziegler	0		
SOMERVELL	596	Somervell County Jail Modifications	C	SWA	J. Heffelfinger			
SWISHER	626	FNA Request	P					
TARRANT	563	Tarrant County 350 Holdover Cell	C	GSBS Architects	Steve Gill			
TARRANT	607	Cold Springs Jail Renovation	C	DRG/Komatsu	W. Gondeck	384		
TITUS	629	FNA Review	P					
TRAVIS	627	Travis County Jail - Magistrate Court Renovation	CD	Travis County		0		
TRINITY	564	Trinity County Temporary Jail Facility	SD	DRG	W. Gondeck			
VAN ZANDT	586	FNA Request	P					
VICTORIA	605	FNA Request	P					
WARD	582	Ward County Jail and Sheriff's Office	C	Burns Architects	K. Burns	118		

SD = Schematic Design Documents
C = Under Construction

DD = Design Development Documents

CD = Construction Documents
P = Planning

County	Project Number	Facility	Planning/ Construction	Architect of Record	Consulting Architect	Number of Beds	Month	Year
WASHINGTON	610	Washington County Jail Addition and Renovation	CD	DRG	W. Gondeck	0		
WHARTON	600	FNA Request	P					
WOOD	591	Wood County Inmate Housing Addition	C	DRG	W. Gondeck			

SD = Schematic Design Documents
C = Under Construction

DD = Design Development Documents

CD = Construction Documents
P = Planning